Approved For Release 2003/01/30 : THE RAMO-WOOLDRIDGE CORPORATION				CIA-RDP81B00878B001400080221-9 5379/A (01)				
8820 Bellanca Avenue • Los Angeles 45, California Phone ORegon 8-0311  STATINTL  V E N D O R			CHANGE AFFECTS PURCHASE ORDER NO. PURCHASE REQ. NO.  EFFECTIVE DATE OF CHANGE (Same As Above If Not Shown)  Terms and conditions of our original order are not affected by this change except as noted hereon.					
Purch Ord	er C	HANG	E		N O	TI	CE	
CHANGE AFFECTS:	PRICE [] TERMS []	DELIVERY QUANTITY		OTHER	=			
ITĮ QUAN.	<del></del>	CHANGE FROM	ITEM	QUAN.		CHANGE TO		
STATINTL	perform all to fulfill the attached State and Terms and on a Time and	the functions necessary the functions necessary the requirements of the tement of Work (Exhibit the Conditions (Exhibit B) the material basis at a out to exceed \$11,000.00 towns.			perform al to fulfill attached S and Terms on a Time total cost or	the requires tatement of t and Condition and Material	ments of the work (Schibit A ns (Schibit B) basis at a ad \$22,000.00 TATINTL	
REASON I	FOR CHANGE TO P	urchase drafting hours cash commitment.		CONFIRME		S <sup>-</sup>	TATINTL //56 & 3/4/56	
				THE RAMO	WOOLDRID	GE CORPORATION	N	